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Radiogram ? 1734 Form 24 for 08/23/01
Progress-? ? 245 Docking to the SM Instrumentation Compartment.

Time |Crew |Activity/ Reference to procedures and r/g
06:00-06:10 | IMORNING INSPECTION
06:10-06:40 | IPOST-SLEEP
06:40-07:25 | IBREAKFAST
07:25-07:40 | Daily planning conference morning
TEPC data transfer completion / INTEGRATED MEDICAL
07:40-08:10 CDR GROUP: MED OPS: NOMINAL: EHS: Tissue Equivalent
Proportional Counter: TEPC - Data Transfer Operations
07:30-07:50 PILOT,FE-1 |PREP FOR ACTIVITIES
. . Preparation for Progress ? #245 docking / SM GNC ODF / step
08:05-08:35 2.2.1, page 2-8+r/g 1731
Progress ? #245 docking to the SM Instrumentation
08:35-10:05 Compartment / SM GNC ODF, step 2.2.2, pages 2-9, 2-10,
TORU 03 ODF, step 3, page 15,23+r/g 1731
110:05-11:20  |FE-1 [Exercise-active rest
110:05-11:35  |PILOT [Exercise-active rest
. . Defibrillator checkout / INTEGRATED MEDICAL GROUP: MED
10:10-10:40 CDR OPS: NOMINAL: HMS: DEFIBRILLATOR CHECKOUT
110:45-11:25  |CDR |??2? maintenance on MCC Go
BSTC — photo document.2 setup / TVOPS - TV Photo
11:25-11:35 CDR Operations: Nominals: QTCMAL Camera Setup / (Perform Step
1)
. . BSTC — sample analysis / BSTC - Biotechnology Specimen
11:35-12:35 CDR Temperature Controller: Nominals: BSTC Analyze Media
??2?-??7? (Transfer Chamber-Progress) Vestibule Leak Check /
11:35-12:25 PILOT FE-1 Activation/Deactivation ODF, item 4.2.1, step 1, pages 4-5 to 4-6
. . ?7?-?7?? and ???-?? Hatch Opening / Activation/Deactivation
12:25-12:35 PILOT,FE-1 ODF, item 4.2.1, steps 2, 3, page 4-6
aE_12 i Quick disconnect clamp installation / Activation/Deactivation
12:35-13:05 CDR,FE-1 ODF, item 4.2.2, pgs. 4-7 to 4-9
. . ?? 2 Filter Unit (??) ? 20501 Replacement / SM ACS ODF, item
12:40-12:50 PILOT 10.16.2, page 10-16
12:50-13:05 PILOT |Private medical conference
. . Progress #245 deactivation, air duct installation /
13:05-13:35 PILOT Activation/Deactivation ODF, items 4.2.3, 4.2.4, page 4-10
Progress #245 air sampling using ??-1? air sampler (prior to air
13:05-13:20 FE-1 duct installation) / SM ACS ODF, item 11.2, page 11-3 + r/g
1746
. . BSTC — media exchange / BSTC - Biotechnology Specimen
13:05-13:15 CDR Temperature Controller: Nominals: BSTC Exchange Media
113:15-14:15  |CDR ILUNCH
113:35-14:35  |PILOT ILUNCH
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13:35-14:25  |FE-1 ILUNCH
BSTC — photo documenting 2 on the 2" day of the experiment /
14:25-14:40 FE-1 TVOPS - TV Photo Operations: Nominals: QTCMAL Camera
Setup
RED Bolt Maintenance. / INTEGRATED MEDICAL GROUP:
14:15-14:45 CDR MED OPS: NOMINAL: CMS: RESISTIVE EXERCISE DEVICE
(RED) - BOLT TIGHTENING
i i ?[? 2?7 2?27?27
14:40-16:10 FE-1.PILOT Progress Docking Mechanism Removal /?/? ??2? ???7?2.2.1
???.2-1,2-2
. . BSTC — medium exchange / BSTC - Technology Specimen
14:45-15:55 CDR Temperature Controller: Nominals: BSTC Exchange Media
) ) BSTC - gas line purge / BSTC - Biotechnology Specimen
15:55-16:00 CDR Temperature Controller: Nominals: BSTC Gas Purge
16:00-17:00  |[CDR ITVIS exercise
MU-21 Container 11? 615.? 1824-?59-0 installation in Progress /
16:10-17:40 FE-1,PILOT / Progress Loading/Unloading ODF / item 4.1, page 4-1+ /g
1719
117:00-17:15  |CDR |Private medical conference
|17:15-18:45  |CDR ((RED) exercise
17:40-18:00  |FE-1 Prep for delta file downlink
Daily US payload status check / Daily Status Check Matrix: Cue
17:45-18:15 PILOT Cards: Daily Status Check Matrix / (BSTC is only needed while it
is operational)
18:00-18:10  |FE-1 |222?-1 separator inspection
118:15-18:30  |FE-1 IPREP OF REPORT
. . ARIS 2 Rack — alignment guide installation / ARIS - Active Rack
‘18'15'18'30 ‘P”‘OT Isolation System: Nominals: Install Snubber Alignment Guides
118:30-18:40  |PILOT IMU-21 telemetry data connector mating to ????2-12 / r/g 1719
118.30-18.45  |FE-1 Private medical conference
18:45-19:00 | IFAMILIARIZATION WITH PLAN
119:00-19:15 | Daily planning conference evening
19:15-19:30 | IFAMILIARIZATION WITH PLAN
119:30-20:00 | IDINNER
20:00-20:30 | IDAILY RATION PREP
20:30-21:30 | |PRE-SLEEP
21:30-06:00 | |SLEEP

Note: See OSTP for missing references to US activities

End of r/g




